MEETING MINUTES

New Orleans Public School Project LA# _96127 

HVAC/Site Repairs

Date: 02/15/01  Location: NOCHC School     Time:  8:30AM


Reason for meeting:  Pre-Construction meeting


Attendees:

Name



Organization


Phone & Fax


Bruce Levy

       Facility Planning
             942-3517/942-3516

Chuck Dammon
       Dammon Engineering, Inc,
649-5832/641-5950


Michael Burnette              Facility Planning

942-3517/942-3516

            Harold Heidingsfelder     Industrial & Mechanical          733-9141/733-8144
            Bob Bindewald                 Industrial & Mechanical          733-9141/733-8144
A. A pre-construction meeting was held to introduce the contractor to the Facility   Planing Department, A&E firm and the schools principal. 

B. Everyone signed the sign-in sheet and the meeting began.

C. Facility planning discussed the construction procedures that are to be maintained at that school.

D. The contractor stated that he would begin construction on 05/01/01.

E. The contractor at the time of start up are to discuss with the principal the smoke detectors as to which one can be shut off to allow work in that area of construction. 

F. The contractor at the time of start up will discuss with the principal which room he can use as a setup room.

G. The permit is ready for the contractor to pick up at the City Hall.
 ___________________________Date______________



Chuck Dammon/Project Manager

