MEETING MINUTES

New Orleans Public School Project LA# _96248/99030


Fire Alarm, Gym A/C, Misc. Projects

A. 
Date: 05/17/01  Location: Woodson Middle School     Time:  10:00AM


Reason for meeting: Weekly  meeting


Attendees:

Name



Organization


Phone & Fax


Ted Harris

       Facility Planning
             942-7444/942-7448


Chuck Dammon
       Dammon Engineering, Inc,
649-5832/641-5950

B. 
Chester Cabirac               ARC Mechanical
             279-2159/271-1429

            David Maronge                Ordes Electric                             271-4013/271-8090


Twyla Rattler

       Compliance             

 365-8777       

C. Description of work completed:
A. Ceiling tile installation work is complete in the auditorium.
B. Johnson Controls have moved the thermostats higher on the wall in the gym per our request.
C. 
2.
General discussion of what transpired at the meeting:

D. All new dimmer lights have been installed in the auditorium, but have burned out. These must be replaced with new bulbs.

E. The new ceiling tiles that are installed in the auditorium next to the stage are getting wet from a leak in the roof.

F. The auditorium is ready for cleaning, but the school has not yet removed old pieces of furniture so the contractor can proceed with the cleaning.

G.             3.         Action items developed from meeting:
H.                 A. Arc Mechanical will coordinate with their general contractor to make repairs to seal of the leak in the auditorium.
         

                                                            Date______

             Chuck Dammon/Project Manager

