MEETING MINUTES

New Orleans Public School Project LA# _96248/99030


Fire Alarm, Gym A/C, Misc. Projects

A. 
Date: 06/14/01  Location: Woodson Middle School     Time:  10:00AM


Reason for meeting: Weekly  meeting


Attendees:

Name



Organization


Phone & Fax


Ted Harris

       Facility Planning
             942-7444/942-7448


Chuck Dammon
       Dammon Engineering, Inc,
649-5832/641-5950


James Brouato                 ARC Mechanical
             279-2159/271-1429

            David Maronge                Ordes Electric                             271-4013/271-8090


Twyla Rattler

       Compliance             

 365-8777       

1. Description of work completed:
B. Ordes Electric have moved their conduit higher on the wall in the gym per our request.
C. B. Arc Mechanical have started to clean the auditorium, but have     not finished yet.      
D. 
2.
General discussion of what transpired at the meeting:
E. The new ceiling tiles that are installed in the auditorium are getting wet from leaks in the roof.

F.                         B.  Ordes Electric will start work on 06/18/01 and finish in two weeks.          
G.             3.         Action items developed from meeting:
H. Arc Mechanical will coordinate with their subcontractor to make repairs to seal of the leaks in the auditorium.
     

I. Ted Harris asked Ordes Electric to give him a price for repair the exit lights in the school.    

                                                            Date______

             Chuck Dammon/Project Manager

