MEETING MINUTES

New Orleans Public School Project LA# _96248/99030


Fire Alarm, Gym A/C, Misc. Projects


Date: 06/28/01  Location: Woodson Middle School     Time:  10:00AM


Reason for meeting: Weekly  meeting


Attendees:

Name



Organization


Phone & Fax


Ted Harris

       Facility Planning
             942-7444/942-7448


Chuck Dammon
       Dammon Engineering, Inc,
649-5832/641-5950


Chester Cabirac                ARC Mechanical
             279-2159/271-1429

            David Maronge                Ordes Electric                             271-4013/271-8090


Twyla Rattler

       Compliance             

 365-8777       

A. 
Glynn Durand                  Tri-Star                                        528-1006/528-1007

1. Description of work completed:
B. Ordes Electric are running conduit in the Gym and repairing various places that have been damaged.
C. B. Arc Mechanical have started to clean the auditorium, but have      not yet finished.      

A. 
2.
General discussion of what transpired at the meeting:
B. The new ceiling tiles that are installed in the auditorium are getting wet from leaks in the roof. The contractor had someone remove some ceiling tiles to view the leaks and damaged some t-bars that will have to be replaced.

D.                         B.  Simplex will start work on 07/02/01 and finish in two weeks.          
            3.         Action items developed from meeting:
E. Arc Mechanical will coordinate with their subcontractor to make repairs to seal of the leaks in the auditorium.
     

F. Ordes Electric are to count the number of exit lights in the school that are missing and prepare a price for the installation.    

G. The next scheduled meeting will be on 07/12/01

                                                            Date______

             Chuck Dammon/Project Manager

