MEETING MINUTES

New Orleans Public School Project LA# _96248/99030


Fire Alarm, Gym A/C, Misc. Projects

A. 
Date: 07/12/01  Location: Woodson Middle School     Time:  10:00AM


Reason for meeting: Weekly  meeting


Attendees:

Name



Organization


Phone & Fax


Ted Harris

       Facility Planning
             942-7444/942-7448


Chuck Dammon
       Dammon Engineering, Inc,
649-5832/641-5950


Chester Cabirac                ARC Mechanical
             279-2159/271-1429


Twyla Rattler

       Compliance             

 365-8777       

1. Description of work completed:
B. Ordes Electric is pulling pull wire in the conduit in the Gym and and fire caulking various places that have wall penetrations.
C. Woodson school janitors have started to clean the auditorium of furniture , but have not yet finished.   

A. 
2.
General discussion of what transpired at the meeting:
B. Some of the new ceiling tiles that are installed in the auditorium that got wet will be replaced after the roof is repaired.  

C. Simplex will start work next week.

            3.         Action items developed from meeting:
A. Arc Mechanical is getting a price from their subcontractor to make repairs to seal of the leaks in the auditorium.
     

                                                            Date______

             Chuck Dammon/Project Manager

