MEETING MINUTES

New Orleans Public School Project LA# _96248/99030


Fire Alarm, Gym A/C, Misc. Projects

A. 
Date: 07/26/01  Location: Woodson Middle School     Time:  10:00AM


Reason for meeting: Weekly  meeting


Attendees:

Name



Organization


Phone & Fax


Ted Harris

       Facility Planning
             942-7444/942-7448


Chuck Dammon
       Dammon Engineering, Inc,
649-5832/641-5950


Chester Cabirac                ARC Mechanical
             279-2159/271-1429

A.             David Maronge                Ordes Electric                             271-4013/271-8090

Twyla Rattler

       Compliance             

 365-8777       

1. Description of work completed:
B. Ordes Electric are finished running conduit in the Gym and cafeteria.
C. Simplex  are installing detectors and pull stations.   

B. 
2.
General discussion of what transpired at the meeting:
A. Simplex will be completed with their installation of the fire alarm on 8-10-01.

C. Simplex pointed out the damage in the cafeteria from students pulling on the manual pull stations and breaking the handle clean off.

D. The roof over the auditorium was examined and determined that the existing fan cover houses need to be removed and capped over to eliminate the water damage in the auditorium. Also need to replace one fan that vents the kitchen hood and paint three vent stacks on the roof to prevent further damage.
B.             3.         Action items developed from meeting:
C. Arc Mechanical will prepare a RFC to cap the fan houses and replace one vent fan for the kitchen hood and paint all remaining vent stacks on the roof of the auditorium.
D. Dammon Engineering will call the Fire Marshall to find out if we can eliminate the pull stations in the cafeteria area. 
                                                            Date______

             Chuck Dammon/Project Manager

