MEETING MINUTES

Timbers Office Park Project LA # 96191/97038/97046
Date:  3/20/01 Location: Timbers Office Park Time:  10:00 AM_
Attendees:
NAME                                      ORGANIZATION
                              PHONE
Chuck Dammon

Dammon Engineering

649-5832/641-5950

Ben White


Orleans Parish School BD

942-3517/942-3516

Ron Leone


Orleans Parish School BD

942-3517/942-3516

Roy Frischhertz

RFCC




956-2005/456-2010

Merle Ward                           Simplex                                              885-9828/454-0826

Ray Freudenthal                   Simplex                                              885-9828/454-0826

Joe Exnior                             SCS                                                     832-1103/828-7440

A. Charles Piazza                      GGS                                                    887-1182/887-3419

B. Description of work completed:

C. The freight Elevator is being worked in Bldg. 3510. 

D. The new sidewalk is 100% complete.

E. Renovations for the two bathrooms in bldg. 3500 are 100% complete. 

F. The power for the sign in front of bldg. 3500 is 100% complete.

A. Carpet for bldg. 3500 is 100% complete. Wall covering is 99%complete.

       The only item left to do is installing the edge guards.

B. The work on the windows for bldg. 3510 has not started.




C. General discussion of what transpired at the meeting:

D. Ron Leone reminded everybody that before any construction work is to get started it must be coordinated through Ben White so he can alert everyone as to when it will be done.

E. Simplex was asked to give a price for installing new smoke detectors (11 in bldg. 3510 & 7 in bldg. 3500) and addressable panel’s just for the elevator lobby’s in bldg. 3510 & 3500.

F. It was asked that Glass Glazing Specialist inc. clarify what they are proposing to do. They stated that they would prep all windows and trim, seal around the entire window except the bottom of the top trim. After it cures they will conduct a leak test to make sure every window is not leaking.

G. Thyssen Elevator asked the we sign off on the #2 elevator in bldg. 3510,

Frischhertz & Dammon Eng. inspected it and it failed. The alarms in the cars were not functioning properly and the cars jump up and down before stopping at the designated floor.

A.  Action items developed from meeting: 

B. Frischhertz Construction will get American Crescent & Thyssen Elevator to work together to solve the problems of the cars jumping up and down.
C. Frischhertz Construction will get fence pricing from Loftons Fence Company and submit it for approval. 
                                                            Date______

             Chuck Dammon/Project Manager

