                            PRELIMINARY PUNCH LIST MEETING MINUTES

New Orleans Public School Project LA# _96127


Site Work and HVAC Installation


Date: 02/22/01  Location: NOCHC School     Time:  08:30AM


Reason for meeting: Preliminary Punch List Meeting


Attendees:

Name



Organization


Phone & Fax


Chuck Dammon
       Dammon Engineering, Inc,
649-5832/641-5950


Bob Bindewald              Industrial & Mechanical, Inc.     733-9141/733-9144

            Bruce Levey                   Facility Planning                            942-3517/942-3516

            Boiler Room:

A. The popoff valve located on the side of the boilers are leaking water on the floor causing a safety hazard. These must be drained directly into the sump pump located in the corner of the room.

B. The sump pump drain needs to have a pipe from the discharge to inside the drain.

C. Were the old sump pump was removed the wires need to be removed back to the panel prevent some one from being shocked. 

D. All piping that has insulation on it must be sealed at the ends to insure proper insulation value.

E. All insulated piping must have arrows showing direction of flow and the description of what it is (i.e.: cold water or hot water).

F. The system must be balanced as stated in the DWG’s to assure proper water flow and water pressure for the gauges to read properly and the system to work.

G. The check valve needs to be relocated to insure the water does not back up into the city water supply.

H. Check piping run from boiler to chiller.

I. Add chemicals to system.

1st floor lunch room fan coil:

The thermostat located near the bottom of the return air vent that protrudes outward shall be installed in the service panel.

1st floor principal office:

Paint around where fan coil and window unit is installed.

2nd and 3rd floor:

The fresh air supply unit breakers are tripping due to the exterior panels that are missing. Install all panels that are missing on the units.

Reinstall all ceiling tiles that are missing .

Remove all debree from atop the systems.

Contractor to insure that he will revisit the site during the summer and check the system to make sure the it is operational.

                                                            Date______

             Chuck Dammon/Project Manager

