MEETING MINUTES

A. New Orleans Public School Project LA# _96127
B. 
Site Work and HVAC Installation

C. 
Date: 07/12/01  Location: NOCHC School     Time:  10:30AM


Reason for meeting: 

Weekly  meeting


Attendees:

Name



Organization


Phone & Fax


Chuck Dammon
       Dammon Engineering, Inc,
649-5832/641-5950
D. 
Bob Bindewald              Industrial & Mechanical, Inc.     733-9141/733-9144
E. Description of work completed:
F. All radiators have been removed.
G. The old boiler has been removed and the frame for the new one is in place.

H. The new chiller pad is installed.

I. All new fan coils are in place per room.

J. The electricians are moving some lights that are in the way for the new duct work in the halls.

K. 25% of the piping is complete.

A. The contractor is currently installing piping in the outside bathrooms and classroom.
B. 
2.
General discussion of what transpired at the meeting:
C.  The duct work for the halls will be installed next week.

D.  The fan coils for the second and third floors will be installed next week. 

A.             3.         Action items developed from meeting:
B. The contractor is to provide a price for replacing rotten wood around the windows on the ground floor (storage/file room & kitchen area).     

                                                            Date______

             Chuck Dammon/Project Manager

