MEETING MINUTES

New Orleans Public School Project LA# _96127


Site Work and HVAC Installation


Date: 07/26/01  Location: NOCHC School     Time:  11:00AM

A. 
Reason for meeting: Weekly  meeting


Attendees:

Name



Organization


Phone & Fax


Chuck Dammon
       Dammon Engineering, Inc,
649-5832/641-5950


Bob Bindewald              Industrial & Mechanical, Inc.     733-9141/733-9144

A.             Bruce Levey                  Facility Planning                            942-3517/942-3516

B.             Adlai Sires                     Industrial & Mechanical, Inc.      733-9141/733-9144

C. Description of work completed:
D. Piping on the ground floor is almost complete for the installation of the fan coils. The second and third floor piping are in progress.

E. The fan coils are in place and are ready for installation on all floors.

F. Ductwork is being installed in the hallway on the second floor.
B. 
2.
General discussion of what transpired at the meeting:
C. The ductwork for the third floor halls will be installed next week.

D. The fan coils for the ground, second and third floors will be installed next week. 

E. Where radiators were removed from the walls on all floors, the wall needs to be painted with an off white paint per plans & spec’s.
F. The chiller will be installed in two weeks at that time Entergy will hook up power for the new chiller.          
            3.         Action items developed from meeting:
A. The contractor is to provide a price for replacing rotten wood around the windows on the ground floor (storage/file room & kitchen area).

B. Meetings will be on a monthly schedule when the contractor turns his pay request in.
                                                            Date______
             Chuck Dammon/Project Manager

