MEETING MINUTES

New Orleans Public School Project LA# _96248/99030


Fire Alarm, Gym A/C, Misc. Projects


Date: 04/26/01  Location: Woodson Middle School     Time:  10:00AM


Reason for meeting: Weekly  meeting


Attendees:

Name



Organization


Phone & Fax


Ted Harris

       Facility Planning
             942-7444/942-7448


Chuck Dammon
       Dammon Engineering, Inc,
649-5832/641-5950

A. 
Mike King                         ARC Mechanical
             279-2159/271-1429

B.             David Maronge                Ordes Electric                             271-4013/271-8090

Twyla Rattler

       Compliance             

 365-8777       

1. Description of work completed:
C. Ordes Electric has completed the installation of conduit, from the existing panel room to the gym for the new air handler units & are installing some fire alarm conduit.

A. Return & supply air grille work is complete in the auditorium.
B. 
2.
General discussion of what transpired at the meeting:

C. Johnson controls were directed to install the thermostats for the new AHU’s in the gym, higher above the bleachers on the junction box, but have not yet started. 

D. Some of the conduit for the fire alarm in the gym has been installed to low to the bleachers, these will be moved up higher after Johnson Control raise’s their thermostat’s.
E. Return & supply air grille work is complete in the auditorium, and the ceiling tile work will start next week.
F. Some students have vandalized the electrical contractors work and stolen two handsets out of the office, these must be repaired by way of his own insurance. 

G. Ordes electric stated that they will not return to complete their work until June 4, 2001, due to harassment by the students.
               3.        Action items developed from meeting:

Arc Mechanical will 
                                                            Date______

             Chuck Dammon/Project Manager

