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SECTION 012600 - CONTRACT MODIFICATION PROCEDURES
TIPS:
To view non-printing Editor's Notes that provide guidance for editing, click on Masterworks/Single‑File Formatting/Toggle/Editor's Notes.
To read detailed research, technical information about products and materials, and coordination checklists, click on Masterworks/Supporting Information.

Revise this Section by deleting and inserting text to meet Project-specific requirements.

This Section uses the term "Architect." Change this term to match that used to identify the design professional as defined in the General and Supplementary Conditions.

Verify that Section titles referenced in this Section are correct for this Project's Specifications; Section titles may have changed.

PART 1 -  GENERAL

1.1 SUMMARY

A. Section includes administrative and procedural requirements for handling and processing Contract modifications.

1.2 MINOR CHANGES IN THE WORK

Revise article title above and paragraph below if using EJCDC Document C-700 and an engineer is authorized to issue a Field Order instead of supplemental instructions authorizing a minor change in the Work.

A. Architect will issue[ through Construction Manager] supplemental instructions authorizing minor changes in the Work, not involving adjustment to the Contract Sum or the Contract Time, on [AIA Document G710, "Architect's Supplemental Instructions."] [form included in Project Manual.]

1.3 PROPOSAL REQUESTS

A. Owner-Initiated Proposal Requests: [Architect] [Construction Manager] will issue a detailed description of proposed changes in the Work that may require adjustment to the Contract Sum or the Contract Time. If necessary, the description will include supplemental or revised Drawings and Specifications.

Always retain first subparagraph below. Only a Change Order or a Construction Change Directive authorizes Contractor to proceed with a proposed change.

1. Work Change Proposal Requests issued by [Architect] [Construction Manager] are not instructions either to stop work in progress or to execute the proposed change.

Revise 20-day time period in subparagraph below to suit Project; suggested 20-day time period may be too long for many projects.

2. Within [time specified in Proposal Request] [or] [20 days, when not otherwise specified,] <Insert number of days> after receipt of Proposal Request, submit a quotation estimating cost adjustments to the Contract Sum and the Contract Time necessary to execute the change.

a. Include a list of quantities of products required or eliminated and unit costs, with total amount of purchases and credits to be made. If requested, furnish survey data to substantiate quantities.

b. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade discounts.

c. Include costs of labor and supervision directly attributable to the change.

d. Include an updated Contractor's construction schedule that indicates the effect of the change, including, but not limited to, changes in activity duration, start and finish times, and activity relationship. Use available total float before requesting an extension of the Contract Time.

e. Quotation Form: Use [CSI Form 13.6D, "Proposal Worksheet Summary," and Form 13.6C, "Proposal Worksheet Detail."] [forms provided by Owner. Sample copies are included in Project Manual.] [forms acceptable to Architect.]

B. Contractor-Initiated Work Change Proposals: If latent or changed conditions require modifications to the Contract, Contractor may initiate a claim by submitting a request for a change to [Architect] [Construction Manager].

1. Include a statement outlining reasons for the change and the effect of the change on the Work. Provide a complete description of the proposed change. Indicate the effect of the proposed change on the Contract Sum and the Contract Time.

2. Include a list of quantities of products required or eliminated and unit costs, with total amount of purchases and credits to be made. If requested, furnish survey data to substantiate quantities.

3. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade discounts.

4. Include costs of labor and supervision directly attributable to the change.

5. Include an updated Contractor's construction schedule that indicates the effect of the change, including, but not limited to, changes in activity duration, start and finish times, and activity relationship. Use available total float before requesting an extension of the Contract Time.

6. Comply with requirements in Section 012500 "Substitution Procedures" if the proposed change requires substitution of one product or system for product or system specified.

7. Work Change Proposal Request Form: Use [CSI Form 13.6A, "Change Order Request (Proposal)," with attachments CSI Form 13.6D, "Proposal Worksheet Summary," and Form 13.6C, "Proposal Worksheet Detail."] [form provided by Owner. Sample copy is included in Project Manual.] [form acceptable to Architect.]

1.4 ADMINISTRATIVE CHANGE ORDERS

A. Allowance Adjustment: See Section 012100 "Allowances" for administrative procedures for preparation of Change Order Proposal for adjusting the Contract Sum to reflect actual costs of allowances.

B. Unit-Price Adjustment: See Section 012200 "Unit Prices" for administrative procedures for preparation of Change Order Proposal for adjusting the Contract Sum to reflect measured scope of unit-price work.

1.5 CHANGE ORDER PROCEDURES

A. On Owner's approval of a Work Changes Proposal Request, [Architect] [Construction Manager] will issue a Change Order for signatures of Owner and Contractor on [AIA Document G701] [form included in Project Manual].

1.6 CONSTRUCTION CHANGE DIRECTIVE

Revise article title above and "(Construction) (Work) Change Directive" Paragraph below if using EJCDC Document C-700 and an engineer is authorized to issue a Work Change Directive instead of a Construction Change Directive.

Revise below if Owner requires use of a special form.

A. [Construction] [Work] Change Directive: [Architect] [Construction Manager] may issue a [Construction] [Work] Change Directive on [AIA Document G714] [EJCDC Document C-940] [form included in Project Manual]. [Construction] [Work] Change Directive instructs Contractor to proceed with a change in the Work, for subsequent inclusion in a Change Order.

1. [Construction] [Work] Change Directive contains a complete description of change in the Work. It also designates method to be followed to determine change in the Contract Sum or the Contract Time.

B. Documentation: Maintain detailed records on a time and material basis of work required by the [Construction] [Work] Change Directive.

1. After completion of change, submit an itemized account and supporting data necessary to substantiate cost and time adjustments to the Contract.

PART 2 -  PRODUCTS (Not Used)

PART 3 -  EXECUTION (Not Used)
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