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SECTION 019113 - GENERAL COMMISSIONING REQUIREMENTS
TIPS:
To view non-printing Editor's Notes that provide guidance for editing, click on Masterworks/Single‑File Formatting/Toggle/Editor's Notes.
To read detailed research, technical information about products and materials, and coordination checklists, click on Masterworks/Supporting Information.

Revise this Section by deleting and inserting text to meet Project-specific requirements.

This Section uses the term "Architect." Change this term to match that used to identify the design professional as defined in the General and Supplementary Conditions.

Throughout this Section, the option "each" is included with the term "Contractor." Retain "each" for projects that include multiple prime contractors; delete for projects that have a single prime contractor.

Verify that Section titles referenced in this Section are correct for this Project's Specifications; Section titles may have changed.

PART 1 -  GENERAL

1.1 RELATED DOCUMENTS

Documents referenced in paragraph below should be prepared during schematic design phase or earlier and updated as design progresses. They should be provided to Contractor when commissioning is used on Project.

A. OPR and BoD documentation are included by reference for information only.

1.2 SUMMARY

A. Section includes general requirements that apply to implementation of commissioning without regard to specific systems, assemblies, or components.

B. Related Sections:

Retain Sections in subparagraphs below that contain requirements Contractor might expect to find in this Section but are specified in other Sections.

1. Section 230800 "Commissioning of HVAC" for commissioning process activities for HVAC&R systems, assemblies, equipment, and components.

1.3 DEFINITIONS

Retain definition(s) remaining after this Section has been edited.

A. BoD: Basis of Design. A document that records concepts, calculations, decisions, and product selections used to meet the OPR and to satisfy applicable regulatory requirements, standards, and guidelines. The document includes both narrative descriptions and lists of individual items that support the design process.

B. Commissioning Plan: A document that outlines the organization, schedule, allocation of resources, and documentation requirements of the commissioning process.

C. CxA: Commissioning Authority.

D. OPR: Owner's Project Requirements. A document that details the functional requirements of a project and the expectations of how it will be used and operated. These include Project goals, measurable performance criteria, cost considerations, benchmarks, success criteria, and supporting information.

E. Systems, Subsystems, Equipment, and Components: Where these terms are used together or separately, they shall mean "as-built" systems, subsystems, equipment, and components.

1.4 COMMISSIONING TEAM

A. Members Appointed by Contractor(s): Individuals, each having the authority to act on behalf of the entity he or she represents, explicitly organized to implement the commissioning process through coordinated action. The commissioning team shall consist of, but not be limited to, representatives of [each ]Contractor, including Project superintendent and subcontractors, installers, suppliers, and specialists deemed appropriate by the CxA.

B. Members Appointed by Owner:

1. CxA: The designated person, company, or entity that plans, schedules, and coordinates the commissioning team to implement the commissioning process. Owner will engage the CxA under a separate contract.

2. Representatives of the facility user and operation and maintenance personnel.

3. Architect and engineering design professionals.

1.5 OWNER'S RESPONSIBILITIES

A. Provide the OPR documentation to the CxA and [each ]Contractor for information and use.

B. Assign operation and maintenance personnel and schedule them to participate in commissioning team activities.

Coordinate activities specified in paragraph below with Owner-Architect and Architect-Consultant agreements.

C. Provide the BoD documentation, prepared by Architect and approved by Owner, to the CxA and [each ]Contractor for use in developing the commissioning plan, systems manual, and operation and maintenance training plan.

1.6 [EACH ]CONTRACTOR'S RESPONSIBILITIES

Coordinate this article with requirements specified in Section 011200 "Multiple Contract Summary" for Project Coordinator's responsibilities.

A. [Each ]Contractor shall assign representatives with expertise and authority to act on its behalf and shall schedule them to participate in and perform commissioning process activities including, but not limited to, the following:

1. Evaluate performance deficiencies identified in test reports and, in collaboration with entity responsible for system and equipment installation, recommend corrective action.

2. Cooperate with the CxA for resolution of issues recorded in the Issues Log.

3. Attend commissioning team meetings held on a [weekly] [biweekly] [monthly] [variable] <Insert frequency> basis.

4. Integrate and coordinate commissioning process activities with construction schedule.

5. Review and accept construction checklists provided by the CxA.

6. Complete [paper] [electronic] construction checklists as Work is completed and provide to the Commissioning Authority on a [daily] [weekly] <Insert frequency> basis.

7. Review and accept commissioning process test procedures provided by the Commissioning Authority.

8. Complete commissioning process test procedures.

1.7 CxA'S RESPONSIBILITIES

Include CxA responsibilities in this article that have an impact on Contractor's activities and responsibilities.

A. Organize and lead the commissioning team.

B. Provide commissioning plan.

C. Convene commissioning team meetings.

D. Provide Project-specific construction checklists and commissioning process test procedures.

E. Verify the execution of commissioning process activities using random sampling. The sampling rate may vary from 1 to 100 percent. Verification will include, but is not limited to, equipment submittals, construction checklists, training, operating and maintenance data, tests, and test reports to verify compliance with the OPR. When a random sample does not meet the requirement, the CxA will report the failure in the Issues Log.

F. Prepare and maintain the Issues Log.

G. Prepare and maintain completed construction checklist log.

H. Witness systems, assemblies, equipment, and component startup.

I. Compile test data, inspection reports, and certificates; include them in the systems manual and commissioning process report.

PART 2 -  PRODUCTS (Not Used)

PART 3 -  EXECUTION (Not Used)
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