SECTION 01310PRIVATE 

PROGRESS SCHEDULES

1 GENERAL

1.01
SECTION INCLUDES
A.
Format.

B.
Content.

C.
Revisions to schedules.

D.
Submittals.

1.0
2
RELATED SECTIONS

A. Section 01010 ‑ Summary of Work, 01011 ‑ Summary of Project: Work sequence.

B. Section 01300 ‑ Submittals: Shop drawings, product data, and samples.

1.03
FORMAT

A. Submit schedule of activities for each building, showing expected progress in bar chart form.

1.04 CONTENT

A. Show complete sequence of construction by activity, with dates for beginning and completion of each element of construction.

B. Identify each item by specification Section number.

C. Identify work of separate stages and other logically grouped activities.

D. Provide sub-schedules for each stage of Work, for work listed in Section 01010.

E. Provide sub-schedules to define critical portions of the entire Schedule.

F. Provide accumulated percentage of completion of each item, and total percentage of Work completed, as of the first day of each month.

G. Coordinate content with Schedule of Values specified in Section 01019.

1.05
REVISIONS TO SCHEDULES

A. Indicate progress of each activity to date of submittal, and projected completion date of each activity.

B. Identify activities modified since previous submittal, major changes in scope, and other identifiable changes.

C. Provide narrative report to define problem areas, anticipated delays, and impact on Schedule. Report corrective action taken, or proposed, and its effect.  Including the effect of changes on schedules of separate contractors.

1.05
SUBMITTALS

A. Submit initial Schedules within 15 days after date of Owner-Contractor Agreement.  After review, resubmit required revised data within ten days.


END OF SECTION
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