
SECTION 01019PRIVATE 


CONTRACT CONSIDERATIONS

Provisions of the contract including General and Supplementary General Conditions and the General Requirements apply to the work of this section.

1 PART 1  GENERAL


.1
 SECTION INCLUDES



 A.  Reference to General Conditions



 B. Schedule of Values



 C. Application for Payment Hud 92448


 D. Change procedures form 92437


 E. Temporary Office 


.2

seq level2 \h \r0 
 RELATED SECTIONS



 A. Provisions


 B. Application For Payment Hud 92448


 C. Change order procedures form 92437



 D. Submittals:  Schedule of Values on Hud 92448


.3 SCHEDULE OF VALUES



 A.
Submit typed schedule.  Application and Certificate for Payment Continuation Sheet. (92448)

 
 B.
Submit Schedule of Values in duplicate within 15 days after date of Owner‑Contractor Agreement.



 C.
Format:  Utilize the Table of Contents of this Project Manual.  Identify each line item with number and title of the major specification Section.  Identify bonds and insurance.



 D.
Revise schedule to list approved Change Orders, with each Application For Payment.

.4seq level2 \h \r0 
 APPLICATIONS FOR PAYMENT



 A.
Submit four copies of each application on Form Hud 92448 ‑ Application and Certificate for Payment.



 B.
Content and Format: Utilize Schedule of Values for listing items in Application for Payment.



 C.  Payment Period: 30 days.


.5seq level2 \h \r0 
 CHANGE PROCEDURES



 A.
The Architect/Engineer will advise of minor changes in the Work not involving an adjustment to Contract Sum/Price or Contract Time as authorized by AIA A201, 1987 Edition, Article 7.4 by issuing supplemental instructions on AIA Form G710.



 B.
The Architect/Engineer may issue a Proposal Request Notice of change which includes a detailed description of a proposed change with supplementary or revised Drawings and specifications, a change in Contract Time for executing the change.  Contractor will prepare and submit an estimate within ten days.



 C.
The Contractor may propose changes by submitting a request for change to the Architect/Engineer, describing the proposed change and its full effect on the Work.  Include a statement describing the reason for the change, and the effect on the Contract Sum/Price and Contract Time with full documentation and a statement describing the effect on Work by separate or other contractors.  Document any requested substitutions in accordance with Section 01600.



 D.
Stipulated Sum/Price Change Order: Based on Notice of Change and Contractor's fixed price quotation or Contractor's request for a Change Order as approved by Architect/Engineer.



 E.
Unit Price Change Order: For pre‑determined unit prices and quantities, the Change Order will be executed on a fixed unit price basis.  For unit costs or quantities of units of work which are not pre‑determined, execute Work under a Construction Change Authorization.



 F.
Construction Change Authorization: Architect/Engineer may issue a directive, on AIA Form G713 Construction Change Directive signed by the Owner, instructing the Contractor to proceed with a change in the Work, for subsequent inclusion in a Change Order.  Document will describe changes in the Work, and designate method of determining any change in Contract Sum/Price or Contract Time.  Promptly execute the change.



 G. Change Order Forms: Hud 92448.  



 H. Execution of Change Orders: Architect/Engineer will issue Change Orders for signatures of parties as provided in the Conditions of the Contract.



.6seq level2 \h \r0 
 seq level2 \h \r0 TEMPORARY OFFICE



 Furnish a temporary office for use by HUD inspection.  Furnish with

    telephones, desk chairs and access to office equipment.



 Furnish a 2 draw lockable file cabinet.
2

seq level1 \h \r0 

seq level2 \h \r0 

seq level3 \h \r0  PART 2  PRODUCTS





 Not Used

3 PART 3  EXECUTION





 Not Used
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