A. 
SECTION 01310PRIVATE 


PROGRESS SCHEDULES

1 PART 1   GENERAL


.1

SECTION INCLUDES



A.
Format.



B.
Content.



C.
Revisions to schedules.



D.
Submittals.


.2

RELATED SECTIONS



A.
Section 01010 ‑ Summary of Work, 01011 ‑ Summary of Project: Work sequence.



B.
Section 01300 ‑ Submittals: Shop drawings, product data, and samples.

.3

FORMAT

B. Submit schedule of activities for each building, showing expected progress in bar chart form.

  .4
REVISIONS TO SCHEDULES

A. Indicate progress of each activity to date of submittal, and projected completion date of each activity.

B. Identify activities modified since previous submittal, major changes in scope, and other identifiable changes.

C. Provide narrative report to define problem areas, anticipated delays, and impact on Schedule. Report corrective action taken, or proposed, and its effect.  Including the effect of changes on schedules of separate contractors.



 .5
SUBMITTALS

A. Submit initial Schedules within 15 days after date of Owner-Contractor Agreement.  After review, resubmit required revised data within ten days.
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