
SECTION 01039PRIVATE 


COORDINATION AND MEETINGS

Provisions of the contract including General and Supplementary General Conditions and the General Requirements apply to the work of this section.
1 PART 1   GENERAL


.1

SECTION INCLUDES



A.
Coordination.



B.
Cutting and patching.



C.
Preconstruction conference.



D.
Progress meetings.


.2

Reference to General Conditions.


.3

COORDINATION



A.
Coordinate scheduling, submittals, and Work of the various Sections of specifications to assure efficient and orderly sequence of installation of interdependent construction elements, with provisions for accommodating items installed later.



B.
Verify that utility requirement characteristics of operating equipment are compatible with building utilities.  Coordinate work of various Sections having interdependent responsibilities for installing, connecting to, and placing in service, such equipment.



C.
Coordinate space requirements and installation of mechanical and electrical work, which are indicated diagrammatically on Drawings.  Follow routing shown for pipes, ducts, and conduit, as closely as practicable; place runs parallel with line of building.  Utilize spaces efficiently to maximize accessibility for other installations, for maintenance, and for repairs.



D.
Coordinate completion and clean up of Work of separate Sections in preparation for Substantial Completion [and for portions of Work designated for Owners occupancy. It is intended that as the several areas are completed, the Owner will take occupancy of that area, and provide partial completion, at the total work progresses.


.4

CUTTING AND PATCHING & TIE-INS



A.
Employ skilled and experienced installer to perform cutting and patching and tie-ins.



B.
Submit written request in advance of cutting or altering elements which affects:




1.
Structural integrity of element.




2.
Integrity of weather‑exposed or moisture‑resistant elements.




3.
Efficiency, maintenance, or safety of element.




4.
Visual qualities of sight‑exposed elements.




5.
Work of Owner or separate contractor.



C.
Execute cutting, fitting, and patching to complete Work, and to:




1.
Fit the several parts together, to integrate with other Work.




2.
Uncover Work to install or correct ill‑timed Work.




3.
Remove and replace defective and non‑conforming Work.




4.
Remove samples of installed Work for testing.




5.
Provide openings in elements of Work for penetrations of mechanical and electrical Work.



D.
Execute work by methods which will avoid damage to other Work, and provide proper surfaces to receive patching and finishing.



E.
Cut rigid materials using masonry saw or core drill.



F.
Restore Work with new products in accordance with requirements of Contract Documents.



G.
Fit Work tight to pipes, sleeves, ducts, conduit, and other penetrations through surfaces.



H.
Maintain integrity of wall, ceiling, or floor construction; completely seal voids.



I.
Refinish surfaces to match adjacent finishes.  For continuous surfaces, refinish to nearest intersection; for an assembly, refinish entire unit.



J.
Identify any hazardous substance or condition exposed during the Work to the Architect/Engineer for decision or remedy.


.5

PRECONSTRUCTION CONFERENCE



A.
Architect/Engineer will schedule a conference after Notice of Award.



B.
Attendance Required: Owner, Architect/Engineer, and Contractor.



C.
Agenda:




1.
Execution of Owner‑Contractor Agreement.




2.
Submission of executed bonds and insurance certificates.




3.
Distribution of Contract Documents.




4.
Submission of list of Subcontractors, list of products, Schedule of Values, and progress schedule.




5.
Designation of personnel representing the parties in Contract, and the Architect/Engineer.




6.
Procedures and processing of field decisions, submittals, substitutions, applications for payments, proposal request, Change Orders and Contract closeout procedures.




7.
Submit schedule of values.




8.
Scheduling


.6 
PROGRESS MEETING



A.
Schedule and administer meetings throughout progress of the work when requested by the Owner.



B.
Make arrangements for meetings, prepare agenda with copies for participants, preside at meetings, record minutes, and distribute copies within two days to Architect/Engineer, Owner, participants, and those affected by decisions made.
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