ORLEANS PARISH SCHOOL BOARD
CHANGE AUTHORIZATION FORM


CHANGE AUTHORIZATION NO. _____________.  
Contract: 


Owner:  Orleans Parish School Board
Architect/Engineer:
 


Date Issued _________________________, 20


Contractor: 


Owner's FPD Project No.: 

Architect/Engineer's Project No.: 


A.
CHANGES WITHIN THE SCOPE OF THE WORK:
Description of Changes:


Justification For Changes:

B.
ADJUSTMENTS IN CONTRACT PRICE/TIME: BY OWNER ______ CONTRACTOR ______ Date ___________________, 20_____

(1)
Estimate of Net Cost of Work changed
$______________
Lump Sum ____
  Guaranteed Max ____

(2)
Extension in Contract Time for Work changed & affected
  ______________days
Lump Sum ____
  Guaranteed Max ____

(3)
Liquidated damages for extension in Contract Time
($_______________ )
Unit Price _____
  Guaranteed Max ____

(4)
Backcharge for estimate of fair value of Owner claims
($_______________ )
Unit Price _____
  Guaranteed Max ____

(5)
Proposed adjustment in Contract Price__________________
$________________
Lump Sum ____
  Guaranteed Max ____

(6)
Proposed use of Allowance __________________
$________________
Lump Sum ____
  Guaranteed Max ____

C.
THIS CHANGE AUTHORIZATION INCORPORATES THE FOLLOWING RFPs   _____________________________________    AND THE FOLLOWING RFCs  ______________________________________________ 

D.
ATTACHMENTS:  


E.
STATUS:  The changes documented in this Change Authorization are not authorized until approved and signed by the Owner. Guaranteed maximum costs or extension in Contract Time are not to be exceeded without further authorization by the Owner. Once signed by the Owner, the Contractor shall promptly proceed or continue with the Work covered by this Change Authorization.
__________________________________
________________
_________________________________
_______________

Recommended by the Architect/Engineer
           Date
              Approved by the Owner
            Date

F. METHODS TO BE USED TO FINALIZE ADJUSTMENTS IN CONTRACT PRICE OR CONTRACT TIME.

If corresponding adjustments in Contract Price or Contract Time are not agreed fully or are not all inclusive before the Owner signs this Change Authorization, the Owner and the Contractor will negotiate appropriate adjustments by either of the following methods:

Mutual acceptance of a negotiated lump sum price


Cash allowances provided in the Contract Documents


Mutual acceptance of negotiated applicable unit prices


Provisionary allowances provided in the Contract Documents


Lump sum prices provided in the Contract Documents


Actual cost of the Work involved


Unit Prices provided in the Contract Documents


Other method acceptable to the Owner and Architect


G.
CONTRACTOR’S WAIVER: Except as may be provided in paragraphs B and F above, the Contractor acknowledges and agrees that the adjustments in Contract price and Contract Time stipulated in this Change Authorization represent full compensation for all increases and decreases in the cost or the time required to perform the entire Work under the Contract arising directly or indirectly from this Change Authorization. Acceptance of this waiver by the Contractor provides for an all inclusive settlement for all changes and for any delay and all costs, and represents a waiver of any and all rights to file a claim on account of this Change Authorization.

_________________________________
_______________________, 20_____

Accepted by the Contractor
                        Date
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